Feb. 14, 2020

Weekly Construction Activities, week of 2/17/2020

Congress Street Enabling:
• Reinforcement of existing retaining wall continues.
• Decommissioning of existing infrastructure continues.
• Start installation of Temporary Bridge from Visitor Garage to Bean Connector.

Scarborough Medical Office:
• Continue concrete foundations and start concrete walls.
• Continue sitework at the wet pond.
• Continue underground utility work.
• Truck traffic and deliveries continue to the jobsite.

St. John Street Garage:
• Continue final preparations for 100 percent completion early spring.

Coulombe Family Tower:
• Final preparations on the 6th floor continue.
• 6th floor first patient: late February.