Aug. 16, 2019

Weekly Construction Activities, week of 8/19/2019

East Tower:
- There will be a crane at the Main Entrance on Saturday, August, 24th assisting with the work on the East Tower. One lane of the Main Entrance Circle will be blocked during this time.
- Helipad lights and safety netting and equipment continue to be installed. Helipad foam test scheduled for September 5th. Helipad planned to be operational Mid-September.
- Installation of metal panels continues around the building.
- Interior walls are framed out, sheet rocked and painted. Headwalls, millwork and sinks in patient rooms continue to be installed.
- Installation of the permanent roof continues.
- Flooring prep and installation continues.
- Work on the extending elevators new floors continues. During the work on the elevators, certain cars will need to be out of service during the work above. At all times two staff cars and one visitor car will be available for use.
- Mechanical and electrical installation will be ongoing. There may be temporary interruptions to services during the tie-ins. We will work with the East Tower clinical teams to schedule and coordinate the temporary service interruptions.
- Main Entrance traffic circle will be reduced to one lane on Monday-Wednesday for the next few months. Discharges during this time should be moved to the South Entrance and the P7 Corridor.

St. John Street Garage:
- Precast installation continues through late summer. Estimated to be complete Aug. 23.
- Crane demobilization will start on Monday August 26th. Parking behind 222 St. John Street will be slightly impacted during this time.
- Elevator installation continues.
- Preparations for layout and installation of the decorative vertical fins.
- Preparations for layout and installation of curtain wall system at elevator and stair towers.
- Mechanical and Electrical installation continues.
- Trucks will be entering and exiting the site near Margaritas. There will be approximately 20 trucks per day.
- Site utility work on D-Street and St. John St. continues. Flagging staff will be on site to assist with traffic.

Congress Street Enabling:
Site work along Congress and Gillman Street continues. Work is anticipated to be complete mid-November. MMC employees should use A-street to enter and exit the Gilman Garage to limit the amount of traffic on Congress Street.

All Local Businesses remain open during this work.

During road construction, additional parking for Salvage BBQ and Seng Thai House patrons is available from 11 a.m. - 2 p.m. daily at the Maine Sleep Institute, 930 Congress St.

Structural reinforcement in the Gillman Garage will continue to the end of year. Traffic and parking will be modified during this time. Signage will be installed to assist with the traffic flow. Please use caution when driving through the garage.